) Harvey Construction Corporation
10 Harvey Road

Bedford, NH 03110

Telephone (603) 624-4600

Facsimile (603) 668-0389
www.harveyconstruction.com

February 3, 2015

Capt. William Breault

Dover Police Department
Field Operations Division
Dover, NH Police Department

RE: Recommendation of Award
Metro Walls, Inc.
FRAMING & DRYWALL
Dover Police Facility and Public Parking Garage/Orchard Street Reconstruction

Dear Mr. Breault,

Harvey Construction is seeking approval to award the FRAMING & DrYwaLLcontract for subject
project to Mefro Walls, Inc. for the total amount of Five Hundred Forty Three Thousand Two
Hundred Five Dollars and 0.00/100 ($543,205). Scope of work in accordance with the Dover
Police Facility and Public Parking Garage Plans dated 11/17/14, Site Development Plans
dated 6/30/14 and Orchard Street Reconstruction — Subdivision Plans dated June 2014
prepared by CLD Engineers and Lavallee Brensinger.

If you have any question or concerns, please advise.

Very Truly Yours,

Harvey Construction Corporation

%Mqrﬁri P’E. LEED AP

Project Manager

I hereby authorize Harvey Construction to enter info a confract agreement with the
aforementioned subcontractor/supplier on behalf of the City of Dover for the amount stated
above.

Gt LS /5

Capt. William Breault Date




Harvey Construction

Bid Tabulation Sheet

Job: DOVER PD/PARKING GARAGE Bid Date: 12/19/2014
Trade: DRYWALL Co. Metro Walls Co. Chris's Drywall Co. VPS Co. Rolands
Division #9 HCC Budget Contact:  John Boule [Contact:  Steve Blanchette Contact:  Dennis Contact:  Shawn Aube
Spec. Sections: 05 40 00, 09 21 16 Phene: 668-2648 Phone: 731-3919 Phone: 889-6035 Phone: 207-375-4410
12/19/2014) 12/19/2014]
Scope Check List
Base Bid
POLICE STATION s 524,515 s 543205 $ 543,715 |NO BID RECEIVED NO BID RECEIVED
PARKING GARAGE $ - $ - H -
Documents Dover Palice Facility and Public Parking Garage Vol #1, dated November 17, 2014,
Dover Police Facility and Public Parking Garage Vol #2, dated November 17, 2014,
[||Dover Police Facility and Public Parking Garage — Site Development Plans 6/30/14 -
(Orchard Street Reconstruction — Subdivision Plans June 2014 .
— Dover Police Facility and Public Parking Garage — Site Landscape Plan 6/25/14 S B
lISpecifications: Dover Police Facility and Public Parking Garage, Dover New Hampshire, dated November 17, 2014 — —
RFI's 11011
RFI #12 - Issued 12/18/14 Post Bid Review B -y - Il
Addendum ez o = Included - -
ISCHEDULE Per HCC Project Schedule dated 12/10/14 B Included -
Scope ) _A TN B B B
[Exlenor Mock-Up - Included Included - il
Engineered Shop Drawings Included Included B
G-60 Coated LGMF Exterior Included Included o
G-40 Coated LGMF Interior Included Included
__ |Durock at Restroom Wet Walls & Shower Stalls Included ~Included B
/Abuse Resistant GWB at Intake & Holding Reoms /Ceilings Included Included
Bullet Resi Fibergl Panels Included Included
_ |iShaft Walls Included Included B
ga Metal Mesh at Security Ceilings N Included Included
______|116ga Metal Mesh at Security Walls Included ) Included
Level 5 Finish Over Abuse Resistant Walls at Intake & Holding Rooms L Included Included — -
Fiberglass Insulation at Interior Partitions Included ) Included
I Jinwall Blocking Included Included -
x FireTreated Wood Blocking at Exterior Windows & Door Ros Included Included
eTreated Plywood at Security Walls - Included Included
r layers of PT Blocking at LGMF - Roof Parapet A3.10 B Included Included B
lAcousitc Smoke Seal, Fire spray w/ Insulation at Rated Partitions - per Partition Schedule Included Included
Unloading/Distribuition of HM Doors & Frames Included Included
| - |[Furring Around SS Crossbraces at Stair A - per [12/A4.21 Included Included -
— s
Total $ 524,515 [] ,205 $ 543,715 $ $ -
[Value Engineering
1jDelete Furring Around SS Crossbraces at Stair A - per 112/A4.21 $ (4,335)




METRD-...2

COMMERCIAL FRAMING & DRYWALL SPECIALISTS

Harvey Construction Corporation

10 Harvey Road Date December 19, 2014

Bedford, NH 03110 Job Name: Dover Police Facility

603-624-4600 (1) Location Dover, NH

603-668-0389 (f) Architect: Lavallee / Brensinger

Attention: Joe Pollock Plans Dated: 11/17/14 (Construction Documents)
REVISED PROPOSAL

Furnish labor and materials as follows:

Addendum #1, Addendum #2, RFI's 1 thru 11

Provide open shop labor

Provide exterior Mock-up

Provide engineered stamped exterior LGMF shop drawings G-60 material coating

Provide engineered stamped interior LGMF shop drawings G-40 material coating

Provide LGMF at exterior walls, parapets, canopies and canopy ceilings

Provide Standard 2" deflection track at interior / exterior walls

Provide 20ga (33mil) metal stud and track at interior walls and soffits

Provide metal suspended ceiling framing for installation of GWB

9. Provide 5/8” GWB on all walls, ceilings and soffits

10. Provide Mold Tough GWB at restroom that do not receive wall tile

11. Provide 5/8” Durock at restroom wet walls and shower stalls only

12. Provide 5/8” Dens-glass exterior sheathing

13. Provide 5/8" abuse GWB at intake and holding room ceilings A1.5

14. Provide 7/16” level 3 FG300 Fiberguard Fiberglass wall Armor panels

15. Provide 17 shaft liner with 6" J-Track and C-H studs at shaft walls

16. Provide 16ga flatted expanded metal mesh at security wall S49 and S51

17. Provide 9ga flatted expanded metal mesh at intake and holding room ceilings A 1.5

18. Provide level 4 finish ready for paint at all walls, ceilings and soffits

19. Provide level 5 finish ready for paint at intake and holding room ceilings over abuse GWB
20. Provide either R11 or R19 unfaced batt insulation at interior walls and roof parapets only A3.10
21. Provide 2x6 in-wall blocking attached to metal stud framing only

22. Provide 2x FT wood blocking at exterior window and door rough openings A3.11

23. Provide %" FT plywood at security wall S49 and S51

24. Provide (2) rows of 2x10 PT wood blocking at LGMF roof parapet A3.10

25. Provide 3% FT plywood at break room locker base

26. Provide metal corner bead and plastic tear-away trim at exterior window / door openings
27. Provide acoustical smoke sealant or fire spray with firesafing at top of smoke / rated walls
28. Provide unloading, distribution and installation of HM welded door frames in metal framing only
29. Provide daily clean-up of our debris to an on-site dumpster (Dumpster provided by others)
30. Provide loading of material thru an open window on each floor

31. Normal business hours

32. Provide interior / exterior lifts for our work

33. Provide supervision for our work

00 (51 Gy by B ) e

SEE NEXT PAGE FOR ADDITIONAL INFORMATION. .....ccuioviiiiiiiniiiiiniieniiiiiiiiasiissssiassssssssesessssesssssssasses

Metro Walls Inc. 49 Hancock Street Manchester, NH 03101 (603) 668-2648 (603) 668-2542 fax



METRE-...

COMMERCIAL FRAMING & DRYWALL SPECIALISTS
Base Bid.........cccvnenua. $543,205.00

Exclusions:
2. All exterior air/moister barrier
Temporary lighting, heat, ventilation and protection
Temp safety rails, Temp walls
Off hours
Police details
Fire caulk, fire pillows and firesafing at rated thru wall penetrations by others
All doors and hardware
ACT
10. Level 5 finishes
11. Fire stop tracks
12. Welding of LGMF or 9ga or 16ga expanded metal mesh
13. Spray applied texture finishes
14. Access panels
15. Putty packs at electrical outlets
16. Interior / exterior finish carpentry
17. Wall protection and corner guards
18. Installation of 7ga chase panel F6/A8.1
19. PL on 5/8” surface mounted plywood and stainless steel shape G5/A7.1
20. All work at parking garage
21. Installation of aluminum window and door frames
22. Exterior wall insulation A3.10

R R

NOTE:
This proposal may be rescinded if not accepted within thirty days and is subject to approval of the construction schedule.
Please feel free to give me a call if you have any questions.

John Boule’
Estimator / Project manager

Metro Walls Inc. 49 Hancock Street Manchester, NH 03101 (603) 668-2648 (603) 668-2542 fax



